

☐ SECRET☐ CONFIDENTIAL

997314

☐ UNCLASSIFIEDApproved For Release 2001/11/07 : CIA-RDP78B04747A000300040020-3
CONTRACT INSPECTION REPORT

25X1A

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

26 Jan 65

INSPECTION REPORT NO. (If final, so state)

7

ESTIMATED COMPLETION DATE

Mar 65

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Zoom Tube Magnifier

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

60%

PER CENT OF FUNDS EXPENDED -

NA

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST



PERFORMANCE



DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING3. ☒ ABOVE AVERAGE5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY2. ☐ EXCELLENT4. ☐ AVERAGE6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

25 Jan 65 Monitoring trip

SIGNATURE OF INSPECTOR

DIVISION

P&DS

INSPECTOR'S EXTENSION

SIGNATURE OF APPROVER

FORM
10-64

1897

USE
PREVIOUS
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

Declass Review by NIMA/DOD

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040020-3

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040020-3

NARRATIVE REPORT

☐ INTERIM

☐ FINAL

A monitoring trip was made to [REDACTED] on 25 Jan. 1965.
Attendees were: [REDACTED]
[REDACTED] of NPIC.

25X1A

25X1A

The Zoom Tube Magnifier is progressing as programmed; however, some of the lenses were late in arriving. A metal mock-up was available for our evaluation. It appears that [REDACTED] will meet our size and weight specifications. Initial optical designs appear to be sound. The instrument should be assembled and ready for "debugging" about mid-February.

25X1A

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

Approved For Release 2001/11/07 : CIA-RDP78B04747A000300040020-3